

GOVERNMENT OF TELANGANA
ABSTRACT

PMGSY- Phase IX - Adilabad District – Leftover bridges Ph. IX 01 LB 03 – C/o Bridge @ 6/6 km on R/F Etiguda to Agarguda in Adilabad District – Revised Administrative Sanction – Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 53

Dated: 4-08-2014.
Read the following:-

- 1) G.O.Rt.No.330, PR&RD (progs.II) Department, Dt. 17-9-2010.
- 2) From the ENC, PR (PMGSY), Hyd, Lr.No.W15/DEE.VII/PMGSY Ph.IX 01 LB 03/ADB/2011-12, dated: 27-7-2013.
- 3) Govt. Memo No. 19761/Progs.II(2)/2013-1, dated: 2.9.2013 & 2.11.2013.
- 4) From the ENC, PR (PMGSY), Hyd, Lr.No.W15/DEE.VII/PMGSY Ph.IX 01 LB 03/ADB/2011-12, dated: 1-10-2013, 6.1.2014 and 30.6.2014.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs. 53.36 lakh in respect of the construction of bridge @ 6/6 km on R/F Etiguda to Agarguda in Package No.IX 01 LB 03 in Adilabad District under PMGSY Phase IX.

2. In the references 2nd & 4th read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 59.15 lakhs due to change of designs and price excalation as against the Original Administrative Sanction of Rs. 53.36 lakhs in respect of construction of bridge on R/F Etiguda to Agarguda under PMGSY Ph.IX 01LB 03 in Adilabad District as mentioned in Table as follows :-

Sl. No.	Name of the work	OAS in Lakhs			RAS required in Lakhs			Excess/less		
		MORD	STATE	TOTAL	MORD	STATE	TOTAL	MORD	STATE	TOTAL
1.	C/o of bridge @6/6 km R/F on /F Etiguda to Agarguda	39.13	14.23	53.36	39.13	20.02	59.15	0.00	5.79	5.79

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 59.15 lakh (Rupees Fifty Nine Lakhs and Fifteen Thousand only) as per the details mentioned in the above table as against the Original Administrative Sanction of Rs. 53.36 lakh (Rupees Fifty Three Lakhs and Thirty Six Thousand only) in respect of the work Construction of bridge @6/6 km on R/F Etiguda to Agarguda under PMGSY Ph.IX 01LB 03 in Adilabad District due to change of design and price escalation. Further the action taken by the Engineer-in-Chief, PR, PMGSY in having utilized the savings amount due to less tender premium for execution of additional items are here by ratified.

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No. 2160/39/Expr.PR/14, dated 11.02.2014.

P.T.O.

::2::

6. A copy of this order is available on the internet and can be accessed at www.goir.telangana.gov.in .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**J.RAYMOND PETER
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Adilabad District
The District Treasury Officer, Adilabad District
The Accountant General, Telangana, Hyderabad.

Copy to:

The P.S to Minister (Panchayat Raj &IT)
The Finance (EBS-VIII) Department.
SC/SF.

//FORWARDED::BY ORDER//

SECTION OFFICER